
 NOTIFICATION OF ADDENDUM

ADDENDUM NO. 1

DATED 1/30/2015

Ladies/Gentlemen:

Attached please find an addendum on the above captioned project.  Included in the attachment is an 
adendum notification which details the changes and the respective proposal pages which were added and/
or changed.

Except for new bid insert pages, it is unnecessary to return any of the pages attached.

Bid insert pages must be returned with the bid proposal submitted to the Department, unless your firm is 
submitting a bid using a computer print out.  The computer print out must be changed to reflect the new bid 
item information.

Contractors and material suppliers, etc. who have previously been furnished informational proposals are 
not being furnished a copy of the addendum.  If you have a subcontractor on the above project, please 
advise them of this addendum.  Acknowledgment of this addendum is not requested if your company has 
been issued a proposal stamped “This Proposal Issued for Informational Purposes.”

You are required to acknowledge receipt of this addendum on the Addendum Acknowledgement form 
contained in your bid proposal by placing a mark in the box next to the respective addendum.

Failure to Acknowledge receipt of this addendum in your bid proposal will result in your bid not being 
read.

 04/99

Control 0912-31-294
Project STP 2015(612)MM
Highway CR
County BRAZORIA
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        SUBJECT:  PLANS AND PROPOSAL ADDENDUMS                                        
               PROJECT: STP 2015(612)MM        CONTROL: 0912-31-294                   
               COUNTY:  BRAZORIA                                                      
               LETTING: 02/03/2015                                                    
               REFERENCE NO: 0130                                                     

PROPOSAL ADDENDUMS
        ------------------                                                            
        _  PROPOSAL COVER                                                             
        X  BID INSERTS (SH. NO.: 1-13, 2-13                                         ) 
        X  GENERAL NOTES (SH. NO.: H, J, N & O (PLAN SHEETS 10C, 10D, 10F &           
           10G)                                                                     ) 
        X  SPEC LIST   (SH. NO.: 1-4, 2-4, 3-4, 4-4                                 ) 
        _  SPECIAL PROVISIONS:                                                        
           ADDED:                                                                     
                                                                                      
               DELETED:                                                               
                                                                                      
        _  SPECIAL SPECIFICATIONS:                                                    
           ADDED:                                                                     
                                                                                      
               DELETED:                                                               
                                                                                      
        X  OTHER: PLAN SHEETS 12, 12A, 12B, 14, 15 & 17                               
                                                                                      
        DESCRIPTION OF ABOVE CHANGES                                                  
        (INCLUDING PLANS SHEET CHANGES)                                               
                                                                                      
                                                                                      
                                                                                      
                                                                                      
        BID INSERT: SHEET 1-13 WAS REVISED TO REMOVE ITEM 105-2011 AND ITEM           
        105-2014 WAS REPLACED WITH ITEM 305-2046                                      
                                                                                      
        BID INSERT: SHEET 2-13 WAS REVISED TO INCLUDE THE ABOVE CHANGE TO ITEM        
         305-2046,ITEM 305-2035 WAS REPLACED WITH ITEM 305-2049 AND ITEM 400-2005     
         QUANTITY WAS CHANGED                                                         
                                                                                      
        GENERAL NOTES: SHEET H (PLAN SHEET 10C) REVISED NOTE TO ITEM 7                
                                                                                      
        GENERAL NOTES: SHEET J (PLAN SHEET 10D)DELETED ITEM 105 AND REVISED NOTES     
         TO ITEMS 104 & 305                                                           
                                                                                      
        GENERAL NOTES: SHEET N (PLAN SHEET 10F) DELETED NOTE FOR ITEMS 292 & 3267     
                                                                                      
        GENERAL NOTES: SHEET O (PLAN SHEET 10G) REVISED NOTES TO ITEM 305             
                                                                                      
        SPEC LIST: SHEET 1-4 REMOVED ITEM 105                                         
                                                                                      
        SPEC LIST: SHEET 2-4 REVISED DUE TO ABOVE CHANGE                              
                                                                                      
        DESCRIPTION OF ABOVE CHANGES                                   (CONTINUED)    
        (INCLUDING PLANS SHEET CHANGES)                                               
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       SPEC LIST: SHEET 3-4 REVISED DUE TO ABOVE CHANGE AND REMOVED ONE LINE FOR     
         IMPORTANT NOTICE TO CONTRACTORS                                             
                                                                                     
       SPEC LIST: SHEET 4-4 REVISED DUE TO ABOVE CHANGE                              
                                                                                     
       OTHER: PLAN SHEETS 10C, 10D, 1OF & 10G(GENERAL NOTES) REVISED DUE             
       TO ABOVE CHANGES                                                              
                                                                                     
       OTHER: PLAN SHEETS 12, 12A & 12B (E&Q)REVISED DUE TO ABOVE CHANGES            
                                                                                     
       OTHER: PLAN SHEET 14 ADDED ITEM 400-2005                                      
                                                                                     
       OTHER: PLAN SHEET 15 REPLACED ITEM 105-2014 WITH ITEM 305-2046                
                                                                                     
       OTHER: PLAN SHEET 17 DELETED ITEM 105-2011 AND REPLACED ITEM 305-2035 WITH    
        ITEM 305-2049                                                                
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PROPOSAL SHEET PROPOSAL SHEET
PROJECT STP 2015(612)MM TxDOT
COUNTY  BRAZORIA FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
ITEM

NO
DESC
CODE

S.P.
NO.

100 2002 002 PREPARING ROW
DOLLARS

and CENTS

STA 102.900 1

104 2015 REMOVING CONC (SIDEWALKS)

DOLLARS
and CENTS

SY 1,129.000 2

104 2017 REMOVING CONC (DRIVEWAYS)

DOLLARS
and CENTS

SY 869.000 3

110 2001 EXCAVATION (ROADWAY)

DOLLARS
and CENTS

CY 79,025.000 4

110 2002 EXCAVATION (CHANNEL)
DOLLARS

and CENTS

CY 900.000 5

132 2006 EMBANKMENT (FINAL)(DENS CONT)(TY C)
DOLLARS

and CENTS

CY 17,704.000 6

161 2017 006 COMPOST MANUF TOPSOIL (BIP) (4")
DOLLARS

and CENTS

SY 74,754.000 7

162 2002 BLOCK SODDING

DOLLARS
and CENTS

SY 8,441.000 8

164 2037 002 DRILL SEEDING (PERM) (URBAN) (SANDY)

DOLLARS
and CENTS

SY 66,313.000 9

166 2001 001 FERTILIZER

DOLLARS
and CENTS

AC 15.450 10

168 2001 VEGETATIVE WATERING
DOLLARS

and CENTS

MG 1,495.000 11



2-12

169 2002 002 SOIL RETENTION BLANKETS (CL 1) (TY B)
DOLLARS

and CENTS

SY 66,313.000 12

260 2006 003 LIME TRT (EXST MATL) (6")

DOLLARS
and CENTS

SY 81,776.000 13

260 2012 003 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)

DOLLARS
and CENTS

TON 1,104.000 14

276 2224 CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6")

DOLLARS
and CENTS

SY 81,776.000 15

292 2007 ASPHALT STAB BASE (GR 2)(PG 64)
DOLLARS

and CENTS

TON 4,498.000 16

305 2046 SALV, HAUL & STKPL RCL ASPH PV (10")
DOLLARS

and CENTS

SY 271.000 17

305 2049 SLV, HAUL & STKPL RCL APH PV(8" TO 14")
DOLLARS

and CENTS

SY 27,796.000 18

360 2002 013 CONC PVMT (CONT REINF-CRCP)(9")

DOLLARS
and CENTS

SY 61,095.000 19

400 2005 CEM STABIL BKFL

DOLLARS
and CENTS

CY 5,810.000 20

402 2001 TRENCH EXCAVATION PROTECTION

DOLLARS
and CENTS

LF 4,917.000 21

409 2002 PRESTR CONC PIL (18 IN SQ)
DOLLARS

and CENTS

LF 1,776.000 22

PROPOSAL SHEET
PROJECT STP 2015(612)MM TxDOT
COUNTY  BRAZORIA FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
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NO
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CODE

S.P.
NO.
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416 2002 DRILL SHAFT (24 IN)
DOLLARS

and CENTS

LF 1,452.000 23

416 2003 DRILL SHAFT (30 IN)

DOLLARS
and CENTS

LF 2,670.000 24

420 2003 002 CL C CONC (ABUT)

DOLLARS
and CENTS

CY 96.000 25

420 2004 002 CL C CONC (BENT)

DOLLARS
and CENTS

CY 110.400 26

420 2033 002 CL S CONC (APPR SLAB)
DOLLARS

and CENTS

CY 292.800 27

422 2001 REINF CONC SLAB
DOLLARS

and CENTS

SF 16,616.160 28

425 2016 001 PRESTR CONC SLAB BEAM (4SB15)
DOLLARS

and CENTS

LF 1,455.700 29

425 2017 001 PRESTR CONC SLAB BEAM (5SB15)

DOLLARS
and CENTS

LF 1,455.700 30

432 2001 RIPRAP (CONC)(4 IN)

DOLLARS
and CENTS

CY 99.800 31

432 2002 RIPRAP (CONC)(5 IN)

DOLLARS
and CENTS

CY 195.600 32

432 2039 RIPRAP (MOW STRIP)(4 IN)
DOLLARS

and CENTS

CY 6.100 33

PROPOSAL SHEET
PROJECT STP 2015(612)MM TxDOT
COUNTY  BRAZORIA FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
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DEPT
USE

ONLY
ITEM

NO
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CODE

S.P.
NO.
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432 2084 RIPRAP (CONC) (CL B) (4")
DOLLARS

and CENTS

CY 22.000 34

442 2048 016 STRUCTURAL STEEL(MISC NON-BRIDGE)

DOLLARS
and CENTS

LB 732.000 35

450 2064 001 RAIL (TY C221)

DOLLARS
and CENTS

LF 426.000 36

450 2080 001 RAIL (TY T221)

DOLLARS
and CENTS

LF 312.000 37

450 2084 001 RAIL (TY T201)(RETROFIT)
DOLLARS

and CENTS

LF 114.000 38

459 2004 GABION MATTRESSES (GALV)
DOLLARS

and CENTS

CY 3.600 39

462 2001 015 CONC BOX CULV (3 FT X 2 FT)
DOLLARS

and CENTS

LF 36.000 40

462 2002 015 CONC BOX CULV (3 FT X 3 FT)

DOLLARS
and CENTS

LF 420.000 41

462 2004 015 CONC BOX CULV (4 FT X 3 FT)

DOLLARS
and CENTS

LF 302.000 42

462 2008 015 CONC BOX CULV (5 FT X 4 FT)

DOLLARS
and CENTS

LF 268.000 43

462 2020 015 CONC BOX CULV (8 FT X 5 FT)
DOLLARS

and CENTS

LF 449.000 44

PROPOSAL SHEET
PROJECT STP 2015(612)MM TxDOT
COUNTY  BRAZORIA FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
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NO
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S.P.
NO.
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462 2024 015 CONC BOX CULV (9 FT X 5 FT)
DOLLARS

and CENTS

LF 903.000 45

462 2028 015 CONC BOX CULV (9 FT X 9 FT)

DOLLARS
and CENTS

LF 72.000 46

464 2005 006 RC PIPE (CL III)(24 IN)

DOLLARS
and CENTS

LF 3,786.000 47

464 2007 006 RC PIPE (CL III)(30 IN)

DOLLARS
and CENTS

LF 722.000 48

464 2009 006 RC PIPE (CL III)(36 IN)
DOLLARS

and CENTS

LF 679.000 49

464 2010 006 RC PIPE (CL III)(42 IN)
DOLLARS

and CENTS

LF 80.000 50

464 2011 006 RC PIPE (CL III)(48 IN)
DOLLARS

and CENTS

LF 387.000 51

465 2001 002 INLET (COMPL)(TY C)

DOLLARS
and CENTS

EA 18.000 52

465 2012 002 INLET (COMPL)(TY A)

DOLLARS
and CENTS

EA 7.000 53

465 2013 002 MANH (COMPL)(TY A)

DOLLARS
and CENTS

EA 11.000 54

465 2152 002 MANH (COMPL)(RISER ONLY)
DOLLARS

and CENTS

EA 4.000 55

PROPOSAL SHEET
PROJECT STP 2015(612)MM TxDOT
COUNTY  BRAZORIA FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
ITEM

NO
DESC
CODE

S.P.
NO.



6-12

465 2224 002 MANH (COMPL)(JCT BOX) (SPL)
DOLLARS

and CENTS

EA 5.000 56

465 2419 002 INLET (COMPL)(TY C)(MOD 1)

DOLLARS
and CENTS

EA 18.000 57

466 2026 WINGWALL (FW-0)(HW=10 FT)

DOLLARS
and CENTS

EA 1.000 58

466 2054 WINGWALL (PW)(HW=10 FT)

DOLLARS
and CENTS

EA 1.000 59

467 2172 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(P)
DOLLARS

and CENTS

EA 28.000 60

467 2177 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1)(P)
DOLLARS

and CENTS

EA 20.000 61

467 2262 SET (TY II)(24 IN)(CMP)(4:1)(C)
DOLLARS

and CENTS

EA 22.000 62

467 2288 SET (TY II)(24 IN)(RCP)(6:1)(P)

DOLLARS
and CENTS

EA 18.000 63

467 2290 SET (TY II)(30 IN)(RCP)(6:1)(P)

DOLLARS
and CENTS

EA 16.000 64

467 2350 SET (TY I)(S=3 FT)(HW=2 FT)(6:1)(P)

DOLLARS
and CENTS

EA 4.000 65

496 2007 REMOV STR (PIPE)
DOLLARS

and CENTS

LF 2,047.000 66
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COUNTY  BRAZORIA FORM 234-B I-61-5M

ALT

ITEM-CODE

UNIT BID PRICE ONLY.
WRITTEN IN WORDS UNIT

APPROX
QUANTITIES

DEPT
USE

ONLY
ITEM

NO
DESC
CODE

S.P.
NO.



7-12

496 2009 REMOV STR (BRIDGE 0-99 FT LENGTH)
DOLLARS

and CENTS

EA 2.000 67

500 2001 011 MOBILIZATION

DOLLARS
and CENTS

LS 1.000 68

502 2001 033 BARRICADES, SIGNS AND TRAFFIC HAN-

DLING
DOLLARS

and CENTS

MO 17.000 69

529 2006 CONC CURB (MONO) (TY II)
DOLLARS

and CENTS

LF 37,910.000 70

530 2010 006 DRIVEWAYS (CONC)

DOLLARS
and CENTS

SY 3,115.000 71

531 2010 CURB RAMPS (TY 7)

DOLLARS
and CENTS

EA 6.000 72

531 2024 CONC SIDEWALK (5")

DOLLARS
and CENTS

SY 1,415.000 73

536 2002 CONC MEDIAN
DOLLARS

and CENTS

SY 1,114.000 74

540 2011 031 MTL BEAM GD FEN TRANS (THRIE-BEAM)
DOLLARS

and CENTS

EA 4.000 75

544 2001 GUARDRAIL END TREATMENT (INSTALL)
DOLLARS

and CENTS

EA 4.000 76
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COUNTY  BRAZORIA FORM 234-B I-61-5M
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545 2001 CRASH CUSH ATTEN (INSTL)
DOLLARS

and CENTS

EA 2.000 77

545 2003 CRASH CUSH ATTEN (REMOVE)

DOLLARS
and CENTS

EA 2.000 78

560 2021 001 MAILBOX INSTALL-S(TWG-POST)TY 2 FND-

TB
DOLLARS

and CENTS

EA 18.000 79

560 2022 001 MAILBOX INSTALL-D(TWG-POST)TY 2 FND-
TB

DOLLARS
and CENTS

EA 1.000 80

644 2001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)
DOLLARS

and CENTS

EA 22.000 81

644 2004 IN SM RD SN SUP&AM TY10BWG(1)SA(T)
DOLLARS

and CENTS

EA 2.000 82

644 2060 REMOVE SM RD SN SUP & AM
DOLLARS

and CENTS

EA 22.000 83

658 2258 INSTL DEL ASSM (D-SW)SZ  (TYC)CTB

DOLLARS
and CENTS

EA 2.000 84

658 2260 INSTL DEL ASSM (D-SW)SZ  (TYC)GF1

DOLLARS
and CENTS

EA 2.000 85

658 2314 INSTL OM ASSM (OM-2X)(WC) GND

DOLLARS
and CENTS

EA 6.000 86

PROPOSAL SHEET
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662 2065 WK ZN PAV MRK REMOV (W)  4" (DOT)
DOLLARS

and CENTS

LF 52.000 87

662 2067 WK ZN PAV MRK REMOV (W)  4" (SLD)

DOLLARS
and CENTS

LF 10,565.000 88

662 2079 WK ZN PAV MRK REMOV (W) 24" (SLD)

DOLLARS
and CENTS

LF 75.000 89

662 2099 WK ZN PAV MRK REMOV (Y)  4" (SLD)

DOLLARS
and CENTS

LF 21,434.000 90

666 2003 REFL PAV MRK TY I (W) 4" (BRK)(100MIL)
DOLLARS

and CENTS

LF 5,088.000 91

666 2012 REFL PAV MRK TY I (W) 4" (SLD)(100MIL)
DOLLARS

and CENTS

LF 1,307.000 92

666 2036 REFL PAV MRK TY I (W) 8" (SLD)(100MIL)
DOLLARS

and CENTS

LF 2,987.000 93

666 2042 REFL PAV MRK TY I (W) 12"(SLD)(100MIL)

DOLLARS
and CENTS

LF 301.000 94

666 2048 REFL PAV MRK TY I (W) 24"(SLD)(100MIL)

DOLLARS
and CENTS

LF 207.000 95

666 2054 REFL PAV MRK TY I (W) (ARROW) (100MIL)

DOLLARS
and CENTS

EA 20.000 96

666 2096 REFL PAV MRK TY I (W) (WORD) (100MIL)
DOLLARS

and CENTS

EA 20.000 97
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666 2141 REFL PAV MRK TY I (Y)(MED NOSE)(100MIL)
DOLLARS

and CENTS

EA 33.000 98

666 2189 PAVEMENT SEALER  4"

DOLLARS
and CENTS

LF 6,395.000 99

666 2191 PAVEMENT SEALER  8"

DOLLARS
and CENTS

LF 2,987.000 100

666 2193 PAVEMENT SEALER 12"

DOLLARS
and CENTS

LF 301.000 101

666 2195 PAVEMENT SEALER 24"
DOLLARS

and CENTS

LF 207.000 102

666 2219 PAVEMENT SEALER (ARROW)
DOLLARS

and CENTS

EA 20.000 103

666 2220 PAVEMENT SEALER (WORD)
DOLLARS

and CENTS

EA 20.000 104

672 2015 034 REFL PAV MRKR TY II-A-A

DOLLARS
and CENTS

EA 505.000 105

672 2017 034 REFL PAV MRKR TY II-C-R

DOLLARS
and CENTS

EA 147.000 106

677 2001 ELIM EXT PAV MRK & MRKS ( 4")

DOLLARS
and CENTS

LF 32,051.000 107

677 2007 ELIM EXT PAV MRK & MRKS (24")
DOLLARS

and CENTS

LF 75.000 108

PROPOSAL SHEET
PROJECT STP 2015(612)MM TxDOT
COUNTY  BRAZORIA FORM 234-B I-61-5M
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730 2113 009 FULL-WIDTH MOWING
DOLLARS

and CENTS

CYC 6.000 109

734 2002 002 LITTER REMOVAL

DOLLARS
and CENTS

CYC 6.000 110

740 2005 002 ANTI-GRAFFITI COATING (PERMANENT)

DOLLARS
and CENTS

SF 15,200.000 111

1122 2001 001 ROCK FILTER DAMS (INSTALL) (TY 1)

DOLLARS
and CENTS

LF 70.000 112

1122 2009 001 ROCK FILTER DAMS (REMOVE)
DOLLARS

and CENTS

LF 70.000 113

1122 2016 001 CONSTRUCTION EXITS (INSTALL) (TY 1)
DOLLARS

and CENTS

SY 130.000 114

1122 2019 001 CONSTRUCTION EXITS (REMOVE)
DOLLARS

and CENTS

SY 130.000 115

1122 2037 001 TEMPORARY SEDIMENT CONTROL FENCE 

INSTLL
DOLLARS

and CENTS

LF 2,700.000 116

1122 2047 001 BIOGRD EROSN CONT LOGS (8" DIA) 
INSTALL

DOLLARS
and CENTS

LF 510.000 117

1122 2048 001 BIOGRD EROSN CONT LOGS (12" 

DIA)INSTALL
DOLLARS

and CENTS

LF 105.000 118

PROPOSAL SHEET
PROJECT STP 2015(612)MM TxDOT
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1122 2056 001 BIODEGRADBLE EROSION CONTROL LOGS 
REMOV

DOLLARS
and CENTS

LF 615.000 119

1122 2057 001 TEMPORARY SEDIMENT CONTROL FENCE 
REMOVE

DOLLARS
and CENTS

LF 2,700.000 120

3061 2001 FAST TRK CONC (CNT RNF HY STL)(12")

DOLLARS
and CENTS

SY 6,658.000 121

3267 2106 D-GR HMA(SQ) TY-D PG64-22

DOLLARS
and CENTS

TON 119.000 122

3267 2239 D-GR HMA(SQ) TY-B SAC-B PG64-22
DOLLARS

and CENTS

TON 30.000 123

4036 2007 SOUND WALL (HORIZ SCHEME)(8 FT)
DOLLARS

and CENTS

LF 1,150.000 124

4036 2011 SOUND WALL (10 FEET)
DOLLARS

and CENTS

LF 600.000 125

6834 2001 002 PORTABLE CHANGEABLE MESSAGE SIGN

DOLLARS
and CENTS

DAY 90.000 126

PROPOSAL SHEET
PROJECT STP 2015(612)MM TxDOT
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HOUSTON DISTRICT MASTER GENERAL NOTES                                                   Sheet  

 

County:  Brazoria Control:  0912-31-294 

 

Highway:  CR 48, Broadway to CR 894  

  

 General Notes Sheet A 

GENERAL NOTES: 

 

General: 

Notify the Engineer immediately if discrepancies are discovered in the horizontal control or the 

benchmark data. 

References to manufacturer’s trade name or catalog numbers are for the purpose of identification 

only.  Similar materials from other manufacturers are permitted if they are of equal quality, 

comply with the specifications for this project, and are approved, except for roadway 

illumination, electrical, and traffic signal items. 

The cost for materials, labor, and incidentals to provide for traffic across the roadway and for 
ingress and egress to private property in accordance with Section 7.7 of the standard 

specifications is subsidiary to the various bid items.  Restore access roadways to their original 

condition upon completing construction. 

Grade street intersections and median openings for surface drainage. 

If a foundation is to be placed where a riprap surface or an asphalt concrete surface presently 

exists, use caution in breaking out the existing surface for placement.  Break out no greater area 

than is required to place the foundation.  After placing the foundation, wrap the periphery with 

0.5 in. pre-molded mastic expansion joint.  Then replace the remaining portion of the broken out 

surface with Class A or Class C concrete or cold mix asphalt concrete to the exact slope, pattern, 

and thickness of the existing riprap or asphalt.  Payment for breaking out the existing surface, 

wrapping the foundation, and replacing the surface is subsidiary to the various bid items. 

The lengths of the posts for ground mounted signs and the tower legs for the overhead sign 

supports are approximate.  Verify the lengths before ordering these materials to meet the existing 

field conditions and to conform to the minimum sign mounting heights shown in the plans. 

Furnish aluminum Type A signs instead of plywood signs for signs shown on the Summary of 

Small Signs sheet. 

Stencil the National Bridge Inventory (NBI) number on each existing bridge shown on these 

plans.  The NBI number is shown above the title block for each bridge layout. 

Clearly mark or highlight on the shop drawings, the items being furnished for this project.  

Submit required shop drawings in accordance with the shop drawing distribution list shown in 

the note for Item 5 for review and distribution. 
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County:  Brazoria Control:  0912-31-294 

 

Highway:  CR 48, Broadway to CR 894  

  

 General Notes Sheet B 

Request additional soil information for this project at the Area Engineer’s office. 

Unless otherwise shown on the plans or otherwise directed, commence work after sunrise and 
ensure construction equipment is off the road by sunset. 

Procure permits and licenses, which are to be issued by the City, County, or Municipal Utility 

District. 

The existing bridges located at Mustang Bayou and American Water Canal  have been tested for 

Asbestos Containing Materials (ACM) and found to contain 1% or less ACM.  No mitigation 

was required. 

 

Any groundwater elevation information provided is representative of conditions existing on the 

day when and for the specific location where this information was collected.  The actual 

groundwater elevation may fluctuate with time, climatic conditions, and construction activity. 

General:  Site Management 

Mark stations every 100 ft. and maintain the markings for the project duration.  Remove the 

station markings at the completion of the project.  This work is subsidiary to the various bid 

items. 

Do not mix or store materials, or store or repair equipment, on top of concrete pavement or 

bridge decks unless authorized by the Engineer.  Permission will be granted to store materials on 

surfaces if no damage or discoloration will result. 

Assume ownership of debris and dispose of at an approved location.  Do not dispose of debris on 

private property unless approved in writing by the District Engineer. 

Control the dust caused by construction operations.  For sweeping the base material in 

preparation for laying asphalt and for sweeping the finished concrete pavement, use one of the 

following types of sweepers or equal: 

 

Tricycle Type Truck Type - 4 Wheel 

Wayne Series 900 M-B Cruiser II 

Elgin White Wing Wayne Model 945 

Elgin Pelican Mobile TE-3 

 Mobile TE-4 

 Murphy 4042 

 
  



HOUSTON DISTRICT MASTER GENERAL NOTES                                                   Sheet  

 

County:  Brazoria Control:  0912-31-294 

 

Highway:  CR 48, Broadway to CR 894  

  

 General Notes Sheet C 

General:  Traffic Control and Construction 

Schedule construction operations such that preparing individual items of work follows in close 
sequence to constructing storm drains in order to provide as little inconvenience as practical to 

the businesses and residents along the project. 

Schedule work so that the base placement operations follow the subgrade work as closely as 

practical to reduce the hazard to the traveling public and to prevent undue delay caused by wet 

weather. 

If relocating mailboxes, place them with the post firmly in the ground at nearby locations.  Upon 

completing the project, the Engineer will locate the final mailbox placement.  Perform this work 

in accordance with the requirements of the Item, “Mailbox Assemblies”, except for measurement 

and payment.  This work is subsidiary to the various bid items. 

If fences cross construction easements shown on the plans and work is required beyond the 

fences, remove and replace the fences as directed.  This work and the materials are subsidiary to 

the various bid items. 

When design details are not shown on the plans, provide signs and arrows conforming to the 

latest “Standard Highway Sign Designs for Texas” manual. 

General:  Utilities 

 

Consider the locations of underground utilities depicted in the plans as approximate and employ 

responsible care to avoid damaging utility facilities.  Depending upon scope and magnitude of 

planned construction activities, advanced field confirmation by the utility owner or operator may 

be prudent.  Where possible, protect and preserve permanent signs, markers, and designations of 

underground facilities. 

 

If the Contractor damages or causes damage (breaks, leaks, nicks, dents, gouges, etc.) to the 

utility, contact the utility facility owner or operator immediately.   

Notify the Engineer at least 48 hours before constructing junction boxes at storm drain and utility 
intersections. 

Install or remove poles and luminaires located near overhead or underground electrical lines 

using established industry and utility safety practices.  Consult the appropriate utility company 

before beginning such work. 

If overhead or underground power lines need to be de-energized, contact the electrical service 

provider to perform this work.  Costs associated with de-energizing the power lines or other 

protective measures required are at no expense to the Department. 
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If working near power lines, comply with the appropriate sections of Texas State Law and 

Federal Regulations relating to the type of work involved.  

Perform electrical work in conformance with the National Electrical Code (NEC) and 

Department standard sheets. 

Item 5:  Control of the Work 

Before contract letting, electronically generated earthwork cross-section data will be furnished 

free of charge to the prospective bidders on a compact high-density disk, in an ASCII print 

format.  This will be available through the Association of General Contractors bulletin board 

service or through the Area Engineer’s office.  If the earthwork data is not available 

electronically, reproducible earthwork cross sections are available at the Area Engineer’s office 

for borrowing by copying service companies for the purpose of making copies for the 

prospective bidders, at the prospective bidder’s expense.  The earthwork cross-section data 

provided above is for non-construction purposes only and it is the responsibility of the 

prospective bidder to validate the enclosed data with the appropriate plans, specifications, and 

estimates for the projects. 

 

Submit shop drawings electronically for the fabrication of items as documented in Table 1 

below.  Information and requirements for electronic submittals can be viewed in the “Guide to 

Electronic Shop Drawing Submittal” which can be accessed through the following web link, 

ftp://ftp.dot.state.tx.us/pub/txdot-info/library/pubs/bus/bridge/e_submit_guide.pdf.  References to 

11 in. x 17 in. sheets in individual specifications for structural items imply electronic CAD 

sheets. 

Table 1 
 2004 Construction Specification Required Shop/Working Drawing Submittals  

Spec 
Item 
No.'s  

Product  
Submittal 
Required  

Approval 
Required 

(Y/N) 

Contractor/ 
Fabricator 
P.E. Seal 
Required  

 
Reviewing 

Party 

7.8  Construction Load Analyses  Y Y Y B 

400  
Excavation and Backfill for Structures 
(cofferdams)  

Y N Y A 

403  Temporary Special Shoring  Y N Y B 

420  Formwork/Falsework  Y N Y A 

423 Retaining Walls, (calcs req'd.)  Y Y Y C 

425  Optional Design Calculations (Prstrs Bms)  Y Y Y B 

425  Prestr Concr Sheet Piling  Y Y N B 

425  Prestr Concr Beams  Y Y N B 

425  Prestr Concr Bent  Y Y N B 

426  Post Tension Details  Y Y N B 

434  Elastomeric Bearing Pads (All)  Y Y N B 

441  Bridge Protective Assembly  Y Y N B 

441  Misc Steel (various steel assemblies)  Y Y N B 

441  Steel Pedestals (bridge raising)  Y Y N B 

441  Steel Bearings  Y Y N B 

441  Steel Bent  Y Y N B 

441  Steel Diaphragms  Y Y N B 
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441  Steel Finger Joint  Y Y N B 

441  Steel Plate Girder  Y Y N B 

441  Steel Tub-Girders  Y Y N B 

441  Erection Plans Y N Y A 

449  Sign Structure Anchor Bolts  Y Y N T 

450  Railing  Y Y N A 

462  Concrete Box  Culvert  Y Y N C 

462 
Concrete Box Culvert (Alternate Designs 
Only,calcs reqd.)  

Y Y Y B 

464 
Reinforced Concrete Pipe (Jack and Bore 
only; ONLY when requested) 

Y Y Y A 

465 Pre-cast Junction Boxes, Grates, and Inlets  Y Y N A 

465 
Pre-cast Junction Boxes, Grates, and Inlets 
(Alternate Designs Only, calcs req’d.)  

Y Y Y B 

466 Pre-cast Headwalls and Wingwalls Y Y N A 

467 Pre-cast Safety End Treatments Y Y N A 

495 Raising Existing Structure (calcs reqd.) Y Y Y B 

610  
Roadway Illumination Supports (Non-
Standad only, cals reqd.) 

Y Y Y T 

613 
High Mast Illumination Poles (Non-standard 
only, calcs reqd.) 

Y Y Y T 

627  Treated Timber Poles  Y Y N T 

644  
Special Non-Standard Supports 
(Bridge Mounts, Barrier Mounts, Etc.)  

Y Y Y T 

647 Large Roadside Sign Supports  Y Y Y T 

650 
Cantilever Sign Structure Supports - 
Alternate Design Cacls.  

Y Y Y T 

650  Sign Structures Y Y N T 

652 Highway Sign Lighting Fixtures Y Y N T 

654  Sign Walkways  Y Y N T 

680 Installation of Highway Traffic Signals Y Y N T 

682 Vehicle and Pedestrian Signal Heads Y Y N T 

684 Traffic Signal Cables Y Y N T 

685  Roadside Flashing Beacon Assemblies  Y Y N T 

686 
Traffic Signal Pole Assemblies (Steel) (Non-
Standard only) 

Y Y Y T 

687 Pedestal Pole Assemblies Y Y N T 

688 Detectors Y Y N A 

784  Repairing Steel Bridge Members  Y Y Y B 

SS  Prestr Concr Crown Span  Y Y N B 

SS  Sound Barrier Walls  Y Y N B 

SS  Camera Poles  Y Y Y TMS 

SS  Pedestrian Bridge (Calcs req'd.)  Y Y Y B 

SS  Screw-In Type Anchor Foundations  Y Y N T 

SS  Fiber Optic/Communication Cable Y Y N TMS 

SS  Spread Spectrum Radios for Signals Y Y N T 

SS  VIVDS System for Signals Y Y N T 

SS CTMS Equipment Y Y N TMS 
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Key to Reviewing Party 

A - Area Office  

Area Office  Email Address 

Brazoria Area Office  HOU-BRZAShpDrwgs@txdot.gov 
 

B - Bridge Engineer  

Bridge Design (TxDOT) HOU-BrgShpDrwgs@txdot.gov 
 

C - Construction Office  

Construction HOU-ConstrShpDrwgs@txdot.gov 

Laboratory HOU-LabShpDrwgs@txdot.gov 
 

 
T - Traffic Engineer 

Traffic Operations HOU-TrfShpDrwgs@txdot.gov 
 

Item 7:  Legal Relations and Responsibilities  

Do not initiate activities in a Project Specific Location (PSL), associated with a U.S. Army Corps 

of Engineers (USACE) permit area, that have not been previously evaluated by the USACE as 

part of the permit review of this project.  Such activities include those pertaining to, but are not 

limited to, haul roads, equipment staging areas, borrow and disposal sites.  Associated defined 

here means materials are delivered to or from the PSL.  The permit area includes the waters of 

the U.S. or associated wetlands affected by activities associated with this project.  Special 

restrictions may be required for such work.  Assume responsibility for consultations with the 

USACE regarding activities, including PSLs that have not been previously evaluated by the 

USACE.  Provide the Department with a copy of consultations or approvals from the USACE 

before initiating activities. 

The Contractor may proceed with activities in PSLs that do not affect a USACE permit area if a 

self-determination has been made that the PSL is non-jurisdictional or if proper USACE 

clearances have been obtained in jurisdictional areas or have been previously evaluated by the 

USACE as part of the permit review of this project.  The Contractor is solely responsible for 

documenting any determinations that their activities do not affect a USACE permit area.  

Maintain copies of their determinations for review by the Department or any regulatory agency. 

Document and coordinate with the USACE, if required, before hauling any excavation from or 

hauling any embankment to a USACE permit area by either 1 or 2 below:                                                                      

 

1. Restricted Use of Materials for the Previously Evaluated Permit Areas. 
Document both the Project Specific Locations (PSL) and their authorization. 

Maintain copies for review by the Department or any regulatory agency.  When an 

area within the project limits has been evaluated by the USACE as part of the permit 

process for this project: 
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a. Suitable excavation of required material in the areas shown on the plans and cross 

sections as specified in the Item, “Excavation” is used for permanent or temporary 

fill (under the Item, “Embankment”) within a USACE permit area. 

b. Suitable embankment (under the Item, “Embankment”) from within the USACE 

permit area is used as fill within a USACE evaluated area. 

c. Unsuitable excavation or excess excavation, “Waste” (under the Item, 

“Excavation”), that is disposed of at a location approved within a USACE 

evaluated area.   

 

2. Contractor Materials from Areas Other than Previously Evaluated Areas. 
Provide the Department with a copy of USACE coordination or approvals before 

initiating any activities for an area within the project limits that has not been 

evaluated by the USACE or for any off right of way locations used for the following, 

but not limited to, haul roads, equipment staging areas, borrow and disposal sites: 

a. The Item, “Embankment” used for temporary or permanent fill within a USACE 

permit area. 

b. Unsuitable excavation or excess excavation, “Waste” (under the Item, 

“Excavation”), that is disposed of outside a USACE evaluated area. 

The total area disturbed for this project is 34.3 acres.  The disturbed area in this project, the 

project locations in the Contract, and Contractor project specific locations (PSLs) within 1 mile 

of the project limits for the Contract, will further establish the authorization requirements for 

storm water discharges.  The Department will obtain an authorization to discharge storm water 

from the Texas Commission on Environmental Quality (TCEQ) for the construction activities 

shown on the plans.  The Contractor is to obtain required authorization from the TCEQ for 

Contractor PSLs for construction support activities on or off the ROW.  When the total area 

disturbed in the Contract and PSLs within 1 mile of the project limits exceeds 5 acres, provide a 

copy of the Contractor NOI for PSLs on the ROW to the Engineer (to the appropriate MS4 

operator when on an off-state system route) and to the local government that operates a separate 

storm drain system. 

This project does not require a U.S. Army Corps of Engineers (USACE) Section 404 Permit 

before letting, but if a permit is needed during construction, assume responsibility for preparing 

the permit application.  Submit the permit application to the Department’s District 

Environmental Section for approval.  Once the permit application is approved, the Department 

will submit it to the USACE.  Assume responsibility for the requested revisions, in coordination 

with the Department’s District Environmental Section. 
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Avoid encroaching into the wetland areas delineated in the plans.  Place erosion control 

measures around the wetlands as shown on the plans.  No construction work or construction 

equipment is permitted within this delineated area.  If applicable for bridge construction, 

construct drilled shafts outside of this delineated area.  Secure approval for the locations of field 

offices, material storage sites, material disposal sites, plants, borrow pits, etc. in writing before 

use to ensure that the proposed location is not within Jurisdictional Waters of the United States 

(wetlands). 

Work being conducted at Mustang Bayou is incorporated with the USACE permit obtained for 

the CR 48 Reconstruction Project from SH 6 to CR 894, CSJ 0912-31-224. 

Do not store any material in Waters of the United States inside the right of way without written 

approval. 

Before construction operations begin, provide a drawing of the location of proposed temporary 

access roads, haul roads, or temporary fill used during construction operations to ensure that they 

are not within Jurisdictional Waters of the United States. 

If the Contractor elects to use an area not permitted and determined to be within Jurisdictional 

Waters of the United States during the prosecution of the work, the Contractor will hold the 

Department harmless for delays caused by procuring the necessary permits from the United 

States Army Corps of Engineers. 

Maintain the roadway slope stability.  Maintaining slope stability is subsidiary to the various bid 
items. 

The nesting / breeding season for migratory birds is March 1 through August 30. 

 

Conduct any tree removal outside of the migratory bird nesting season.  If this is not possible due 

to scheduling, then exercise caution to remove only those trees with no active nests.  Do not 

destroy nests on structures or in trees within the project limits during the nesting / breeding 

season. 

 

Take measures to prevent the building of nests on any structures or trees within the project limits 

throughout the duration of the construction if work / removal will be performed during the 

nesting / breeding season.  This can be accomplished by application of bird repellent gel, netting 

by hand every 3 to 4 days, or any other non-threatening method approved by the Houston 

District Environmental Section.  Obtain this approval well in advance of the planned use.  

Contact the Houston District Environmental Section at 713-802-5244.  The cost of this work is 

subsidiary to the various bid items. 
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Item 8:  Prosecution and Progress 

Create, maintain, and submit for approval, a Critical Path Method (CPM) project schedule using 
computer software that is fully compatible with version 3.1 of Primavera Systems, Inc. or 

Primavera Project Planner (P3). 

The Department will supply bidders, upon written request, one electronic copy of the time 

determination schedule.  The time determination schedule provided is for informational use only 

and is not intended for bidding or construction purposes.  

The Department will not adjust the number of days for the project and milestones, if any, due to 

differences in opinion regarding any assumptions made in the preparation of the schedule or for 

errors, omissions, or discrepancies found in the time determination schedule. 

Working days will be computed and charged based on a 5-day workweek in accordance with 

Section 8.3.A.1.  

Provide a virus-free computer disk or diskette containing the Primavera construction schedule. 

Item 100:  Preparing Right of Way 

Clean existing ditches under fill sections of undesirable materials including grass, muck, and 

trash.  Perform this work in accordance with the Construction section of the Item, “Preparing 

Right of Way.”  This work is subsidiary to this bid Item. 

The Item, “Preparing Right of Way” will be measured for payment only in those designated 

areas shown on the plans.  Preparing right of way necessary to perform construction that is 

outside designated areas is subsidiary to this bid Item. 

Remove abandoned utilities that are in conflict with the new utilities, at no expense to the 

Department. 

Reestablish and maintain right of way stakes after completing the right of way preparation 

activities and until the new utilities are in place. 

Remove and assume ownership of the existing ground mounted signs within the limits of 

roadway construction unless otherwise noted or directed.  This work is subsidiary to the Item, 

“Preparing Right of Way.” 

Item 104:  Removing Concrete 

Removing concrete curb is paid as a separate bid item if the existing pavement on which it rests 

is not removed at the same time. 
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Item 104:  Removing Concrete 

Item 305:  Salvaging, Hauling, and Stockpiling Reclaimable Asphalt Pavement 

Case 1 - ACP over asphalt treatment 

Removing the Asphalt Concrete Pavement (ACP) and the asphalt treatment/asphalt stabilized 

base are paid for under the Item, “Salvaging, Hauling, and Stockpiling Reclaimable Asphalt 

Pavement.” 

Remove the ACP separately from the asphalt treatment/asphalt stabilized base.  Make the 

removed depth as uniform as possible during each removal pass if the pavement depth being 

removed is composed of different asphalt layers.  Unless otherwise approved, stockpile 

Reclaimable Asphalt Pavement (RAP) of differing types of quality separately by its intended use 

such as for the asphalt treatment, cement treatment, lime treatment, or asphalt concrete 

pavement.  Break, crush, or mill the stockpiled materials so that 100 percent pass the 2-in. sieve. 

Item 110:  Excavation 

If manipulating the excavated material requires moving the same material more than once to 

accomplish the desired results, the excavation is measured and paid for only once regardless of 

the manipulation required. 

Transition the ditch grades and channel bottom widths at structure locations.  Use only approved 

channel excavation in the embankment. 

The total excavation quantity shown on the plans includes the quantity for excavating to 3 ft. 

behind the back of the proposed curb. 
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Item 132:  Embankment 

If salvaged base is used for the embankment material, break it into small pieces to achieve the 
required density and to facilitate placing in the embankment.  Obtain approval of the material 

before placing in the embankment. 

Furnish Type C material with a maximum Liquid Limit (LL) of 65, a minimum Plasticity Index 

(PI) of 5, and composed of suitable earth material such as loam, clay, or other materials that form 

a suitable embankment.  

The embankment material used on the project which has a Liquid Limit exceeding 45 will be 

tested for Liquid Limits at the rate of one test per 20,000 cu. yd. or per total quantity less than 

20,000 cu. yd., unless otherwise directed.  Only use material that passes the above tests. 

Provide a finished grade with the top 4 in. capable of sustaining vegetation.  Use fertile soil that 

is easily cultivated, free from objectionable material and highly resistant to erosion. 

 

Item 162:  Sodding for Erosion Control  

Item 164:  Seeding for Erosion Control 

Item 166:  Fertilizer  

Item 168:  Vegetative Watering 

Refer to the “Fertilizer, Seed, Sod, Straw, Compost, and Water” standard sheet for material 

specifications, application rates, and for watering requirements. 

Item 260:  Lime Treatment (Road-Mixed) 

For slurry placing, before discharging through the distributors, sufficiently agitate or mix the 

lime and water to place the lime in suspension and to obtain a uniform mixture. 

The Engineer will observe the lime treatment that the Contractor elects to open to construction 

traffic immediately after compaction.  If the construction traffic damages the subgrade, route the 

traffic off the damaged section in accordance with the standard specification.  If the construction 

traffic does not damage the subgrade, cure the subgrade until other courses of material cover it.  

Apply these courses within 14 days with a maximum curing period of 7 days. 

Place the hydrated and the commercial lime as a water suspension or slurry according to the 

slurry placing method shown in Section 260.4.C.2, “Slurry Placement.” 

Use the type of lime at particular locations as directed. 

Place the quicklime dry or as a slurry. 
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For the dry quicklime, a spreader box is not required if the lime material is evenly distributed. 

In limited areas, the Contractor may construct the lime slurry subgrade under a sequence of work 
in which the application, mixing, and compaction are completed in the same working day, if 

approved by the Engineer. 

Provide documentation from certified public scales showing gross, tare, and net weights.  

Provide producer’s delivery tickets also showing gross, tare, and net weights.  Completely empty 

the lime trailers at the project site.  The Engineer may direct the Contractor to reweigh any 

shipment of lime on certified scales.  The cost of this operation is subsidiary to the Item, “Lime 

Treatment (Road-Mixed).”   

The percentage of lime shown on the plans is estimated on the basis of engineering tests.  If soil 
tests made during construction indicate properties different than those originally anticipated, the 

Engineer may vary the percentage of the lime to provide soil characteristics similar to those of 

the preliminary tests. 

Mix the lime with the new base material in an approved pugmill type stationary mixer. 

Item 276:  Cement Treatment (Plant-Mixed) 

Before placing the new base, wet and coat the vertical construction joints between the new base 

and the previously placed base with dry cement. 

If the total thickness of the cement treatment is greater than 8 in., compact it in multiple lifts in 

accordance with Section 276.4.C, “Compaction.”  Place the courses in the same working day 

unless otherwise approved. 

If using a 100 percent crushed stone aggregate for the proposed base or other aggregate, it must 

contain 4.5 percent cement based on the dry weight of the aggregate.  There is no minimum 

compressive strength requirement for this Item. 

The requirement for core drilling to determine the thickness of cement treatment is waived if 

using less than 500 sq. yd. at one location. 

For widening the existing pavement, the Engineer may waive the requirements for preparing the 

subgrade by scarifying and compacting if the as-cut subgrade can be maintained to the density of 

the natural ground and to a uniform consistency when placing the base course.  Keep the 

subgrade wet. 

Compact in accordance with the standard specifications and complete the finishing operations 

within a period of 5 hours after adding the cement to the base material. 
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Cure the final course of cement treatment using an asphalt distributor that distributes the 

approved curing material and water mixture material at a rate of 0.25 gallons per square-yard 

evenly and smoothly or as recommended by the manufacturer at the recommended dilution rate, 

under a pressure necessary for proper distribution.  Provide a curing material meeting the 

requirements of the Item, “Asphalts, Oils, and Emulsions” for curing the cement treatment.  Use 

the following materials for curing the courses of cement treatment: 

 

Curing Material Application 

Water All courses, except final course 

PCE Final course 

Continue curing until placing another course or opening the finished section to traffic. 

Spread the material so that the layers of base are uniform in depth and in loose density before 

compacting. 

Type E material consists of Type A material, crushed concrete (except under flexible pavement), 

or Reclaimed Asphalt Pavement (RAP) meeting the requirements of the Item, “Flexible Base.”  

If approved, the 50 percent maximum RAP limitation may be waived. 

Unless otherwise directed, place the next pavement layer within 7 working days of placing the 

base. 

If using crushed stone for the Type E material under this Item, ensure it meets the requirements 
for the Item, “Flexible Base,” Type A, Grade 1.  Texas Test Method TEX-117-E is not required 

for this Item. 

If using Recycled Type E cement treatment under proposed flexible pavement, produce it using 

the existing base salvaged from within this project or from other approved Department projects 

and salvaged asphalt concrete pavement.  Do not use crushed concrete under flexible pavement. 

If using Recycled Type E cement treatment under proposed concrete pavement, produce it using 

the existing base salvaged from within this project or from other approved Department projects, 

salvaged asphalt concrete pavement, or crushed concrete.  If using crushed concrete as an 

aggregate, meet the requirements of Grade 3.  

If using salvaged existing base and asphalt concrete pavement as described above, size it so that 

all the material, except the existing individual aggregate, passes the 2-in. sieve and is of a 

gradation that allows satisfactory compaction.  Provide salvaged material that does not contain 

deleterious material such as clay or organic material.  Provide material passing the No. 40 sieve, 

defined as soil binder, with a maximum Plasticity Index of 10 and a maximum Liquid Limit of 

35 when tested in accordance with test method TEX-106-E. 
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Meet the following additional requirements if the base and ACP are salvaged from other 

Department projects: 

1. Obtain written approval before using the material. 

2. Salvage and stockpile by approved methods. 

3. Stockpile the material for exclusive use by the Department. 

Item 292:  Asphalt Treatment (Plant-Mixed) 

If using the iron ore topsoil as the primary aggregate, meaning 80 percent or more by weight of 

the total mixture, the requirements for the water susceptibility test are waived. 

Mixtures containing the iron ore topsoil are exempted from test methods TEX-217-F (Part I, 

separation of deleterious material and Part II, decantation test for coarse aggregate) and TEX-

203-F (Sand Equivalent Test). 

Assume responsibility for proportioning the materials entering the asphalt mixture, regardless of 
the type of plant used. 

Furnish the mix designs for approval. 

Compact the courses to a minimum density of 95 percent of the maximum density as determined 

using test method TEX-126-E. 

Meet the following grading requirements: 
 

Sieve  Percent Passing 

Size Grade 4 (Bondbreaker) 

1-3/4 in. - 

1 in. - 

1/2 in. 100 

No. 4 30 - 70 

No. 40 15 - 45 

 

  



HOUSTON DISTRICT MASTER GENERAL NOTES                                                   Sheet  

 

County:  Brazoria Control:  0912-31-294 

 

Highway:  CR 48, Broadway to CR 894  

  

 General Notes Sheet O 

Physical requirements are as follows: 

Maximum Plasticity Index (PI) = 8 
Maximum Liquid Limit (LL) = 35  

Maximum Wet Ball Mill = 50 (crushed stone) 

Maximum LA Abrasion = 50 (iron ore) 

If blending the materials, perform the Wet Ball Mill test for the composite aggregate. 

Form bituminous mix incorporating 3.5 to 7 percent asphaltic binder by dry weight. 

For nominal aggregate size less than 0.5 in., design the mix in accordance with test method 

TEX-204-F.  The minimum stability in accordance with TEX-208-F is 30 percent with a 

laboratory molded density of 96 percent plus or minus 1.5 percent. 

If the layer thickness after placing is 1.25 in. or less, the bondbreaker is exempt from the in-place 

density control described in Section 292.4.E, “Compaction.” 

Item 305:  Salvaging, Hauling, and Stockpiling Reclaimable Asphalt Pavement 

Keep the removed depth as uniform as possible during each removal pass if the pavement depth 

being removed is composed of different asphalt layers.  Stockpile the RAP of differing types of 

quality separately by its intended use such as for asphalt treatment, cement treatment, lime 

treatment, or asphalt concrete pavement (level up).  Break, crush, or mill the stockpiled materials 

so that 100 percent passes the 2-in. sieve.  

Verify the depth of asphalt pavement to be removed before beginning the removal. 

Stockpile the extra material not used for the project’s base preparation at the Northwest corner of 

CR 48 and CR 58 (across from Don Jeter Elementary School).  The extra material shall become 

the property of Brazoria County. 

Item 360:  Concrete Pavement 

Where the pavement curb is left off for a later tie, provide the dowels or the tie bars as indicated 

on the paving detail sheets.  The dowel bars and tie bars are subsidiary to the various bid items. 

Repair portions of the concrete pavement surfaces that are damaged while in a plastic state 

before that area receives permanent pavement markings and opens to traffic.  Perform repairs 

that are structurally equivalent to and cosmetically uniform with the adjacent undamaged areas.  

Do not repair by grouting onto the surface. 
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On pavement widening, hand finishing in place of the longitudinal float will be permitted. 

Where existing pavement is widened with new pavement, place the new pavement a minimum of 
2 ft. wide. 

Equip the batching plants to proportion by weight, aggregates and bulk cement, using approved 

proportioning devices and approved automatic scales. 

For mono curb, the curb height transitions will be paid at the contract unit price of the larger curb 

height in the transition.  The 2.5-in. laydown curbs for driveways will be paid at the unit price 

bid for the Item, “Conc Curb (Mono) (Ty II).” 

High-early strength cement may be used for frontage road and city street intersection 

construction. 

Do not use limestone dust of fracture as fine aggregate. 

If the concrete design requires greater than 5.5 sacks of cementitious material per cubic yard, 

obtain written approval.  If placing concrete pavement mixes from April 1 to October 31, 

inclusive, use a minimum of 25 percent by weight of Class F Fly Ash. 

Perform saw cutting as shown on the plans in accordance with Section 360.4.J, “Sawing Joints.” 

This saw cutting is subsidiary to this bid Item. 

Use coarse aggregate to produce concrete with a Coefficient of Thermal Expansion (CTE) of less 

than 5.0x10
-6

 in/in/ °F.  Before construction, submit test specimens to the TxDOT Construction 

Division for aggregate acceptance.  Provide samples or test specimens as directed.  The TxDOT 

Construction Division will perform the testing.  Test results are final.  Testing is required for 

naturally occurring aggregates. 

The pay limits for concrete pavements with traffic rails extends to the outside edge or back of the 

traffic rail.  

Items 360, 420, and 421:  All Concrete Items 

For the Department’s concrete cylinder split samples, transport the test cylinders to the Houston 

District Laboratory located at 7600 Washington Avenue in Houston, or to the appropriate Area 

Laboratory, when applicable.  Transporting the test cylinders is subsidiary to the various bid 

items. 

The approach pavement is paid for under the Item, “Concrete Pavement.” 
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Item 400:  Excavation and Backfill for Structures 

Plugging existing pipe culverts is subsidiary to the various bid items. 

If Recycled Cement Treatment (Type D) is included in the plans, the following additional 

requirements apply: 

1. Use only approved sand, crushed concrete, or salvaged base free from deleterious matter, 

as aggregate for cement-stabilized backfill 

2. Provide crushed concrete or salvaged base backfill material in accordance with the Item, 
“Cement Treatment (Plant-Mixed)(Type D)” (base or crushed concrete), except the 

recycled Type D material must not contain Reclaimed Asphalt Pavement (RAP). 

3. For backfill material below the spring line of pipes, use cement-stabilized sand rather 

than Recycled Type D backfill material. 

4. For the cement-stabilized sand backfill, use a minimum of 7 percent of hydraulic cement 

based on the dry weight of backfill material.  The cement content for the crushed 

concrete and salvaged base is specified in the Item, “Cement Treatment (Plant-Mixed) 

(Type D).” 

5. Place and compact the stabilized backfill material using a gradation that provides a dense 

mass without segregating and is impervious to passing of water. 

Item 416:  Drilled Shaft Foundations 

Include the cost for furnishing and installing anchor bolts mounted in the drilled shafts in the unit 

bid price for the various diameter drilled shafts. 

The Department may test using ultrasonic methods the anchor bolts for overhead sign supports, 

light standards, and traffic signal poles after they are installed.  Replace faulty anchor bolts as 

directed.  Do not weld the anchor bolts. 

Item 420:  Concrete Structures 

Unless otherwise noted, use Class C concrete with an ordinary surface finish for signal, lighting, 

or sign structure foundations. 

Item 432:  Riprap  

If stone riprap is shown on the plans, use common stone riprap in accordance with Section 

432.2.C.3, placed dry in accordance with Section 432.3.B.3.  Do not grout.  Crushed concrete 

may also be used. 
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Item 442:  Metal for Structures 

Use temperature zone 1 for Charpy V-Notch (CVN) testing. 

Prestressed concrete panels will not be allowed on steel structures. 

Item 450:  Railing 

Add a 3/4-in. longitudinal chamfer to the SSTR railing.  Provide a continuous chamfer typically 

located 6 in. above the final grade.  The cost of this is subsidiary to the Item, “Railing.” 

Item 462:  Concrete Box Culverts and Storm Drains                                                            

Item 464:  Reinforced Concrete Pipe 

Concrete collars are subsidiary to the various bid items except for those specified on the plans for 

stage construction, which are paid for under the Item, “Concrete Structures” as “Cl C Conc 

(Collar).” 

Rubber gaskets are required for concrete pipe joints except for connections of safety end 
treatments, driveway culverts, and joints between the existing pipes and extensions. 

Open, install, and backfill each section, or a portion of a section, in the same day at locations 

requiring pipe culverts under existing roadways. 

Place the pipe drains across existing roadways half at a time to allow passage of traffic.  No 

trenches may remain open overnight. 

Known locations of existing stubouts are shown on the plans, but these stubouts may be in a 

different position or condition.  Delays, inconveniences, or additional work required will not be a 

basis for additional compensation. 

Provide leave-outs or holes in the proposed storm drain structures and pipes for drainage during 

interim construction.  This work is subsidiary to the various bid items. 

The flowline elevations of side road structures are based on the proposed ditches.  Field-verify 

these elevations and adjust them as necessary to meet the field conditions.  Before placing these 

structures, prepare and submit for approval, the data (revised elevation, alignment, length, etc.) 

for the adjusted structures. 
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Item 465:  Manholes and Inlets 

If required on the plans, build manholes and inlets to stage 1 construction, cover with temporary 
pavement, and complete in a later phase of construction.  This temporary covering and pavement 

are subsidiary to the various bid items. 

If building manholes or inlets in graded areas, first construct them to an elevation at least 4 in. 

above the top of the highest entering pipe and cover with a wooden cover.  Complete the 

construction of such manholes or inlets to the finished elevation when completing the grading 

work for such manholes or inlets.  Adjust the final elevation, if required, since this elevation is 

approximate. 

Construct manholes and inlets in paved areas to an elevation so their temporary wooden covers 
are flush with the surface of the base material. 

Do not leave excavations or trenches open overnight. 

Items 496:  Removing Structures  

Do not permit debris resulting from the structure removal or construction activities to enter a 

natural or manmade waterway such as drainage channels, rivers, streams, bays, etc.  Remove 

debris which falls into such waterways.  This work is subsidiary to the Item, “Removing 

Structures.” 

Item 502:  Barricades, Signs, and Traffic Handling 

Use a traffic control plan for handling traffic through the various phases of construction.  Follow 

the phasing sequence unless otherwise agreed upon by the Area Engineer and the Project 

Manager.  Ensure this plan conforms to the latest “Texas Manual on Uniform Traffic Control 

Devices” and the latest Barricade and Construction (BC) Standard Sheets.  The latest versions of 

Work Zone Standard Sheets WZ (BTS-1) and WZ (BTS-2) are the traffic control plan for the 

signal installations. 

Submit changes to the traffic control plan to the Area Engineer.  Provide a layout showing the 

construction phasing, signs, striping, and signalizations for changes to the original traffic control 

plan. 

Furnish and maintain the barricades and warning signs, including the necessary temporary and 

portable traffic control devices, during the various phases of construction.  Place and construct 

these barricades and warning signs in accordance with the latest “Texas Manual on Uniform 

Traffic Control Devices” for typical construction layouts. 
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Cover work zone signs when work related to the signs is not in progress, or when any hazard 

related to the signs no longer exists. 

Keep the delineation devices, signs, and pavement markings clean.  This work is subsidiary to 

the Item, “Barricades, Signs, and Traffic Handling.” 

If a section is not complete before the end of the workday, pull back the base material to the 

existing pavement edge on a 6H: 1V slope.  Edge drop-offs during the hours of darkness are not 

permitted. 

Before detouring traffic onto the mainlane shoulders, remove dirt, debris, vegetation, and other 

deleterious material from the surface of the shoulders.  Appropriately sign the detour in an 

approved manner.  This work is subsidiary to the various bid items. 

Cover or remove the permanent signs and construction signs that are incorrect or that do not 

apply to the current situation for a particular phase.  

Do not mount signs on drums or barricades, except those listed in the latest Barricades and 

Construction standard sheets. 

Use traffic cones for daytime work only.  Replace the cones with plastic drums during nighttime 

hours. 

Place positive barriers to protect drop-off conditions greater than 2 ft. within the clear zone that 

remain overnight.  

 

Use shadow vehicles with Truck Mounted Attenuators (TMA) for lane and shoulder closures. 

 

Do not reduce the existing number of lanes open to traffic except as shown on the following time 

schedule: 

One Lane Closure 

Day Daytime Closure 

Hours 

Nighttime Closure 

Hours 

Restricted Hours Subject 

to Lane Assessment Fee 

Monday -

Sunday 

N/A N/A No Restrictions 

The above times are approved for the traffic control conditions listed.  The Area Engineer may 

approve other closure times if traffic counts warrant.  The Area Engineer may reduce the above 

times for special events. 
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Law enforcement assistance will be required for this project and is expected to be required for 

major traffic control changes and lane closures.  Coordinate with local law enforcement and 

arrange for law enforcement as directed or agreed by the Engineer.  Before payment will be 

made, complete the “Daily Report on Law Enforcement Force Account Work” (Form 318), 

provided by the Department and submit daily invoices that agree with this form for any day 

during the month in which approved services were provided. 

Provide full-time, off-duty, uniformed, certified peace officers, as part of traffic control 

operations.  The peace officers must be able to show proof of certification by the Texas 

Commission on Law Enforcement Officers Standards.  The cost of the officers is paid for on a 

force account basis. 

A minimum of 7 days in advance of any total closure, notify the Houston District Public 

Information Office of which roadways, ramps, intersections, or lanes will be closed, the dates 

they will remain closed, and when they will be opened again to traffic. 

A minimum of 7 days in advance of any total closure, place a portable changeable message 

(PCM) sign at the location of each total closure which informs the traveling public of the details 

of the closure.  Alternately, if the Traffic Control Plan provides a positive barrier at the location, 

a non-trailer mounted static message board sign behind the positive barrier may be used in place 

of a PCM. 

Provide 2 portable changeable message sign as shown on the Traffic Control Plan and the 

Special Specification Item, “Portable Changeable Message Signs.” 

Minimize the number of working days for street closures.  The following table lists the 

maximum number of working days allowed for each street closure.  The closure period for each 

intersection occurs only during the phase when constructing that street, unless otherwise 

directed.  Reopen the street within the number of working days allowed; otherwise the Engineer 

may cease construction activities not affiliated with reopening the closed street, until it fully 

reopens to the traveling public.  Time charges will not be suspended nor increased to compensate 

for this occurrence. 

 

Street Name Number of Working Days  

Allowed for Closure 

CR 59 Intersection  Weekends only 

Quiet Pine Lane Intersection Weekends only 

Southern Trails Dr. Intersection Weekends only 

Walnut Place Ln. Intersection Weekends only 

Chesnut Park Intersection Weekends only 

Mustang Lane Intersection Weekends only 

CR 894(Orleaner) Intersection Weekends only 

Faydur Court Intersection Weekends only 
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The Contractor Force Account “Safety Contingency” that has been established for this  project is 

intended to be utilized for work zone enhancements, to improve the effectiveness of the Traffic 

Control Plan, that could not be foreseen in the project planning and design stage.  These 

enhancements will be mutually agreed upon by the Engineer and the Contractor’s Responsible 

Person based on weekly or more frequent traffic management reviews on the project.  The 

Engineer may choose to use existing bid items if it does not slow the implementation of 

enhancement. 

 

Item 504:  Field Office and Laboratory 

 

Furnish one Type A structure for the laboratory.  Ensure the windows for the structure have 

burglar bars. 

 

Equip each lab with a fire extinguisher and first aid kit.  Also equip the labs with an eye wash 

station.  Provide equipment that meets the minimum OSHA requirements.  At a minimum, 

furnish 20 lb. fire extinguishers that are rated for Type A, B, and C fires. 

Furnish one Type E structure for the field office.  Ensure the windows for the structure have 

burglar bars. 

Provide a Type E field office meeting the requirements of a Type C structure.  Provide this as a 

single structure with a minimum of 500 sq. ft. of floor space and 3 rooms.  Provide the structure 

with the following facilities (The cost of providing these items is subsidiary to this bid Item.): 

1. Three desks with 3 swivel chairs, two 5-drawer file cabinets and 3 straight back chairs. 

2. Telephone service and equipment consisting of a minimum of one telephone with one 

extension.  Include the call-waiting feature in the service. 

3. Potable water with an electric water cooler, a cup dispenser, and cups. 

4. Adequate heating, air conditioning, lighting, and a sufficient number of electrical outlets. 

5. A commercially available toilet or equivalent facility for the field office and each 

laboratory. 

6. A suitable printer/copier/fax machine for the field office in accordance with Department 

Material Specification DMS-10101, “Computer Equipment.” 

Provide a fenced enclosure approximately 100 ft. by 200 ft.  Provide an appropriate parking area 

covered with a suitable base material and with a minimum of 2 security lights, one on each end 

of the lot.  Cost of the work and materials to provide the enclosure are subsidiary to the various 

bid items. 
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The above requirements are subsidiary to the various bid items. 

Assume ownership of temporary chain link security fences. 
Equip each field office with a fire extinguisher and first aid kit.  At a minimum, furnish 20 lb. 

fire extinguishers that are rated for Type A, B, and C fires. 

Item 529:  Concrete Curb, Gutter, and Combined Curb and Gutter 

Item 530:  Intersections, Driveways, and Turnouts 

Item 531:  Sidewalks 

An air-entraining admixture is not required. 

For concrete curbs, use Grade 7 aggregate conforming to Section 421.2 of the Item, “Hydraulic 

Cement Concrete.” 

For driveways and turnouts, coarse aggregate Grade No. 3 through No. 8 conforming to the 

gradation requirements specified in the Item, “Hydraulic Cement Concrete” will be permitted. 

For reinforcing steel in sidewalks and pedestrian ramps, use No. 4 bars at a maximum 18 in. 

spacing center-to-center in both directions. 

Item 540:  Metal Beam Guard Fence 

Painting the timber posts is not required.  

Use timber posts for galvanized steel metal beam guard fence, except for anchorage at turned 

down ends. 

Furnish and install wood blocks between the rail elements and the timber posts as detailed on the 

plans.  These block-outs are subsidiary to this bid Item. 

The quantity of the metal beam guard fence is subject to change. 

Provide a mow strip as shown on the plans, at metal beam guard fence locations, including any 

guardrail end treatments. 

Galvanize the rail elements supplied for this project by using a Type II Zinc Coating. 

Item 545:  Crash Cushion Attenuators 

After completing the project, return remaining unused crash cushion attenuators units to the Area 

Office Maintenance yard or as directed, at no cost to the Department. 

 

Unless otherwise shown on the plans, Test Level 70 is required for all temporary and permanent 

Crash Cushion Attenuator (CCA) installations on freeways where the backup  
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support width is 36 in. or less.  Test Level TL-3 is required for all temporary and permanent 

CCA installations at all other locations requiring a CCA. 

Item 585:  Ride Quality for Pavement Surfaces 

To eliminate the need for corrective action due to excessive deviations in the final surface layers, 

exercise caution to ensure satisfactory profile results in the intermediate paving layers (mixture). 

Milling will not be allowed as a corrective action for excessive deviations in the final surface 

layer of hot-mix asphalt. 

For Continuously Reinforced Concrete Pavement (CRCP) mainlanes and direct connectors, use 

Surface Test Type B and Pay Adjustment Schedule 2.  For ramps use Surface Test Type A. 

For concrete curb and gutter sections, use Surface Test Type B and Pay Adjustment Schedule 2 

except for the outside lane.  Use Surface Test Type B and Pay Adjustment Schedule 3 for the 

outside lane. 

For all other roads (cross streets and intersections), use Surface Test Type A. 

Item 644:  Small Roadside Sign Supports and Assemblies 

Sign locations shown on the plans are approximate.  Before placing them, obtain approval of and 

then stake the exact locations for these signs. 

Use the Texas Universal Triangular Slip Base with the concrete foundation for small ground 

mounted signs, unless otherwise shown in the plans. 

Remove existing street name signs from existing stop signs and re-install them above the new 

stop signs.  Removing and re-installing existing street name signs is subsidiary to the Item, 

“Small Roadside Sign Supports and Assemblies.” 

When design details are not shown on the plans, provide signs and arrows conforming to the 

latest “Standard Highway Sign Designs for Texas” manual. 

Use Type E Super High Specific Intensity (Fluorescent Prismatic) yellow green reflective 

sheeting background to fabricate school signs (S1-1, S3-1, S4-3, S5-1, W16-2, SW16-9p, and 

SW16-7pL(R)). 

Assume ownership of the removed existing signs. 

Locations of the relocated signs are approximate.  Before placing them, obtain approval of and 

then stake the exact locations for these signs. 
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Replace existing signs that become damaged during relocation at no expense to the Department. 

Item 662:  Work Zone Pavement Markings 

At the end of each day’s work, mark roadways that remain open to traffic during construction 

operations with standard pavement markings, in accordance with the latest “Texas Manual on 

Uniform Traffic Control Devices.” 

Using raised markers for removable work zone pavement markings on final concrete surfaces is 

optional. 

Do not use raised pavement markers as optional work zone pavement markings on final asphalt 

surfaces. 

For transition lane lines and detour lane lines, use raised pavement markers as shown for solid 

lines on the latest Barricade and Construction standard sheet for “Work Zone Pavement Marking 

Details.” 

Item   662:  Work Zone Pavement Markings 

Item   666:  Reflectorized Pavement Markings 

Use a 0.100 in. (100 mil) thickness for thermoplastic pavement markings, measured to the top of 

the thermoplastic, not including the exposed glass beads. 

For roadways with asphalt surfaces to be striped with work zone or permanent thermoplastic 

markings, the Contractor has the option to apply paint and beads markings for a maximum 30-

day period until placing the thermoplastic markings, or until starting the succeeding phase of 

work on the striped area.  Maintain the paint and beads markings, at no expense to the 

Department, until placing the thermoplastic markings or starting the succeeding phase of work 

on the striped area.  The work zone markings, whether paint and beads or thermoplastic, are paid 

under the Item, “Work Zone Pavement Markings” and the markings are paid for only once for 

the given phase of construction. 

If using paint and bead markings as described above, purchase the traffic paint from the open 

market. 

If the Type II markings become dirty and require cleaning by washing, brushing, compressed air, 

or other approved methods before applying the Type I thermoplastic markings, this additional 

cleaning is subsidiary to the Item, “Reflectorized Pavement Markings.” 

Establish the alignment and layout for work zone striping and permanent striping. 

Stripe roadways before opening them to traffic. 
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Place pavement markings under these items in accordance with details shown on the plans, the 

latest “Texas Manual on Uniform Traffic Control Devices,” or as directed. 

When design details are not shown on the plans, provide pavement markings for arrows, words, 

and symbols conforming to the latest “Standard Highway Sign Designs for Texas” manual. 

Item 672:  Raised Pavement Markers 

If other operations are complete on the project and if the curing time period is not yet elapsed, 

the contract time will be suspended until the curing is done. 

Before placing the raised pavement markers on concrete pavement, blast clean the surface using 

an abrasive-blasting medium.  This work is subsidiary to the Item, “Raised Pavement Markers.” 

Provide epoxy adhesive that is machine-mixed or nozzle-mixed and dispensed.  Equip the 

machine or nozzle with a mechanism to ensure positive mix measurement control. 

 

Item 677:  Eliminating Existing Pavement Markings and Markers 

Remove existing pavement markings on concrete or asphalt surfaces by flail milling or as 

directed.  

Item 730:  Roadside Mowing  

Item 734:  Litter Removal  

Mow areas of existing vegetation, collect and dispose of litter, and sweep the roadway within the 

project limits according to the following chart for the duration of the project or as directed.  This 

work is paid for under their respective bid items. 

 

Roadside Mowing Litter Removal Debris Removal Cleaning and Sweeping Highways 

6 cycles 6 cycles N/A cycles N/A cycles 

Item 1122:  Temporary Erosion, Sedimentation and Environmental Controls 

A Storm Water Pollution Prevention Plan (SWP3) is required.  Since the disturbed area is more 

than 5 acres, a “Notice of Intent” (NOI) is also required. 

Use appropriate measures to prevent, minimize, and control the spill of hazardous materials in 

the construction staging area.  Remove and dispose of materials in compliance with State and 

Federal laws. 
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Before starting construction, review with the Engineer the SWP3 used for temporary erosion 

control as outlined on the plans.  Before construction, place the temporary erosion and 

sedimentation control features as shown on the SWP3. 

Schedule the seeding or sodding work as soon as possible.  The project schedule provides for a 

vegetation management plan. 

After completing earthwork operations, restore and reseed the disturbed areas in accordance with 

the Department’s specifications for permanent or temporary erosion control. 

Implement temporary and permanent erosion control measures to comply with the National 

Pollution Discharge Elimination System (NPDES) general permit under the Clean Water Act. 

Before starting grading operations and during the project duration, place the temporary or 

permanent erosion control measures to prevent sediment from leaving the right of way. 

Item 3061:  Fast Track Concrete Pavement 
 

Complete the entire Fast Track Concrete construction process, from the time the Fast Track 

Work Area is closed to traffic, to the time the Fast Track Work Area is opened to traffic.  The 

Fast Track operation includes, but is not limited to, traffic control, existing pavement and 

subgrade removal, preparation of subgrade, placement of steel, placement of Fast Track concrete 

pavement, cure time, striping, etc.  Perform work in the Fast Track Work Area in an expeditious 

manner, within the allowable time period for any area shown below: 

 

 Fast Track Work Area   Allowable Duration 

1.  CR 59 Intersection                         2 phases, Weekend work only 

2.  Quiet Pines Lane Intersection       2 phases, Weekend work only 

3.  Southern Trails Dr.Intersection    3 phases, Weekend work only 

4.  Walnut Place Lane Intersection    2 phases, Weekend work only 

5.  Chesnut Park Intersection             1 phase, Weekend work only 

6.  Mustang Lane Intersection           1 phase, Weekend work only 

7.  CR 894 (Orleander) Intersection  1 phase, Weekend work only 

8.  Faydur Court Intersection             1 phase, Weekend work only 

 

Failure to perform any Fast Track Work Area construction within the above time frames will be 

cause for the Engineer to require the Contractor to shut down all other construction operations to 

ensure all resources are directed toward the completion of the Fast Track operation.  This 

shutdown will remain in force until the Fast Track operation is complete.  Such a shutdown will 

not warrant additional time, time suspension, or any additional costs to the Department. 
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Item 3267:  Dense-Graded Hot Mix Asphalt (Small Quantity)  

Dilution of tack coat is not allowed. 

Taper the asphalt concrete pavement at the beginning and ending points. 

Use a maximum 6H:1V slope for the asphalt concrete pavement edge. 

Where the 6H:1V ACP edge taper extends over onto the unsurfaced shoulders, blade off the 

loose existing shoulder material to provide a solid base for the outside taper edge.  After placing 

the ACP overlay, blade this material back against the edge taper.  This work is subsidiary to the 

various bid items. 

The stockpile will be the point of sampling of coarse aggregate for test method TEX-217-F (Part 

II, decantation). 

Place the asphalt concrete pavement in courses as shown on the typical sections. 

Do not use petroleum-based solvents in the beds of hot mix asphalt delivery vehicles. 

Dilution of tack coat is not allowed. 

Do not use Surface Aggregate Classification (SAC) C for this project.  

For determining the Asphalt Content, only ignition ovens will be allowed.  

 

 

 

 

Basis of Estimate 

Item Description Limit and Rate Unit 

260 Lime Treatment (Road-Mixed) 

For materials used as subgrade * 

• Lime(HYD, COM, or QK)(SLRY) or 

QK(DRY) 

 

 

6 % by weight based on 

100 Lb. / Cu. Ft. subgrade 

SY 

 

TON 

292 Asphalt Treatment (Plant-Mixed) 

• Asphalt  

• Aggregate  

110 Lb. / Sq. Yd.-In. 

  5 % by weight 

95 % by weight 

TON 

3267 Dense-Graded Hot Mix Asphalt (Small 

Quantity) 

• Asphalt  

• Aggregate   

110 Lb. / Sq. Yd.-In. 

 

  6 % by weight 

94 % by weight 

TON 

* If used in existing roadway base, rate will be determined on a case by case basis. 
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                                TEXAS DEPARTMENT OF TRANSPORTATION                    
                                                                                      

GOVERNING SPECIFICATIONS AND SPECIAL PROVISIONS
                                                                                      
                                                                                      
               ALL SPECIFICATIONS AND SPECIAL PROVISIONS APPLICABLE TO THIS PROJECT   
               ARE IDENTIFIED AS FOLLOWS:                                             
                                                                                      
               STANDARD SPECIFICATIONS:  ADOPTED BY THE TEXAS DEPARTMENT OF           
               ------------------------  TRANSPORTATION  JUNE 1, 2004.                
                                         STANDARD SPECIFICATIONS ARE INCORPORATED     
                                         INTO THE CONTRACT BY REFERENCE.              
                                                                                      
               ITEMS  1 TO 9 INCL., GENERAL REQUIREMENTS AND COVENANTS                
               ITEM 100  PREPARING RIGHT OF WAY (103)                                 
               ITEM 104  REMOVING CONCRETE                                            
               ITEM 110  EXCAVATION (132)                                             
               ITEM 132  EMBANKMENT (100)(204)(210)(216)(400)                         
               ITEM 161  COMPOST (160)                                                
               ITEM 162  SODDING FOR EROSION CONTROL (166)(168)                       
               ITEM 164  SEEDING FOR EROSION CONTROL (162)(166)(168)                  
               ITEM 166  FERTILIZER                                                   
               ITEM 168  VEGETATIVE WATERING                                          
               ITEM 169  SOIL RETENTION BLANKETS                                      
               ITEM 260  LIME TREATMENT (ROAD-MIXED) (105)(132)(204)(210)(216)        
                         (247)(300)(310)(520)                                         
               ITEM 276  CEMENT TREATMENT (PLANT-MIXED) (204)(210)(216)(247)(300)     
                         (310)(520)                                                   
               ITEM 292  ASPHALT TREATMENT (PLANT-MIXED) (300)(301)(320)(520)(585)    
               ITEM 305  SALVAGING, HAULING, AND STOCKPILING RECLAIMABLE ASPHALT      
                         PAVEMENT                                                     
               ITEM 360  CONCRETE PAVEMENT (300)(420)(421)(438)(440)(529)(585)        
               ITEM 400  EXCAVATION AND BACKFILL FOR STRUCTURES (132)(401)(420)       
                         (421)                                                        
               ITEM 402  TRENCH EXCAVATION PROTECTION                                 
               ITEM 409  PRESTRESSED CONCRETE PILING (404)(420)(421)(424)(425)        
                         (426)(440)(780)                                              
               ITEM 416  DRILLED SHAFT FOUNDATIONS (420)(421)(440)(448)               
               ITEM 420  CONCRETE STRUCTURES (400)(404)(421)(426)(427)(438)(440)      
                         (441)(448)                                                   
               ITEM 422  REINFORCED CONCRETE SLAB (420)(421)(440)                     
               ITEM 425  PRECAST PRESTRESSED CONCRETE STRUCTURAL MEMBERS (420)        
                         (421)(424)(426)(427)(434)(440)(442)                          
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              ITEM 432  RIPRAP (247)(420)(421)(427)(431)(440)                        
              ITEM 442  METAL FOR STRUCTURES (441)(445)(446)(447)(448)(449)          
              ITEM 450  RAILING (420)(421)(424)(440)(441)(442)(445)(446)(448)        
                        (540)                                                        
              ITEM 459  GABIONS AND GABION MATTRESSES                                
              ITEM 462  CONCRETE BOX CULVERTS AND STORM DRAINS (400)(420)(421)       
                        (424)(440)(464)                                              
              ITEM 464  REINFORCED CONCRETE PIPE (400)                               
              ITEM 465  MANHOLES AND INLETS (400)(420)(421)(440)(471)                
              ITEM 466  HEADWALLS AND WINGWALLS (400)(420)(421)(430)(440)(464)       
              ITEM 467  SAFETY END TREATMENT (400)(420)(421)(430)(432)(440)(445)     
                        (464)                                                        
              ITEM 496  REMOVING STRUCTURES                                          
              ITEM 500  MOBILIZATION                                                 
              ITEM 502  BARRICADES, SIGNS, AND TRAFFIC HANDLING                      
              ITEM 504  FIELD OFFICE AND LABORATORY                                  
              ITEM 529  CONCRETE CURB, GUTTER, AND COMBINED CURB AND GUTTER (360)    
                        (420)(421)(440)                                              
              ITEM 530  INTERSECTIONS, DRIVEWAYS, AND TURNOUTS (247)(260)(263)       
                        (275)(276)(292)(316)(330)(334)(340)(360)(421)(440)           
              ITEM 531  SIDEWALKS (104)(360)(420)(421)(440)(530)                     
              ITEM 536  CONCRETE MEDIANS AND DIRECTIONAL ISLANDS (420)(421)(427)     
                        (440)(529)                                                   
              ITEM 540  METAL BEAM GUARD FENCE (421)(445)(529)(542)(544)             
              ITEM 544  GUARDRAIL END TREATMENTS                                     
              ITEM 545  CRASH CUSHION ATTENUATORS (421)                              
              ITEM 560  MAILBOX ASSEMBLIES                                           
              ITEM 644  SMALL ROADSIDE SIGN SUPPORTS AND ASSEMBLIES (421)(440)       
                        (441)(442)(445)(634)(636)(643)(656)                          
              ITEM 658  DELINEATOR AND OBJECT MARKER ASSEMBLIES (445)                
              ITEM 662  WORK ZONE PAVEMENT MARKINGS (666)(668)(672)(677)             
              ITEM 666  REFLECTORIZED PAVEMENT MARKINGS (316)(318)(662)(677)(678)    
              ITEM 672  RAISED PAVEMENT MARKERS (677)(678)                           
              ITEM 677  ELIMINATING EXISTING PAVEMENT MARKINGS AND MARKERS (300)     
                        (302)(316)                                                   
              ITEM 730  ROADSIDE MOWING                                              
              ITEM 734  LITTER REMOVAL                                               
              ITEM 740  GRAFFITI REMOVAL AND ANTI-GRAFFITI COATING                   
                                                                                     
                                                                                     
              SPECIAL PROVISIONS:  SPECIAL PROVISIONS WILL GOVERN AND TAKE           
              ------------------   PRECEDENCE OVER THE SPECIFICATIONS ENUMERATED     
                                   HEREON WHEREVER IN CONFLICT THEREWITH.            
                                                                                     
                                                                                     
              REQUIRED CONTRACT PROVISIONS, FEDERAL-AID CONSTRUCTION CONTRACTS       
                                 (FORM FHWA 1273, MAY, 2012)                         
              WAGE RATES                                                             
              SPECIAL PROVISION "NOTICE TO ALL BIDDERS" (000---003)                  
              SPECIAL PROVISION "NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO     
                                 ENSURE EQUAL EMPLOYMENT OPPORTUNITY" (000---004)    
              SPECIAL PROVISION "STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY       
                                 CONSTRUCTION CONTRACT SPECIFICATIONS" (000---006)   
              SPECIAL PROVISION "CERTIFICATION OF NONDISCRIMINATION IN EMPLOYMENT"   
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                                 (000---009)                                         
              SPECIAL PROVISION "DEPARTMENT DIVISION MAILING AND PHYSICAL ADDRESS"   
                                 (000---011)                                         
              SPECIAL PROVISION "NOTICE OF CHANGES TO U.S. DEPARTMENT OF LABOR       
                                      REQUIRED PAYROLL INFORMATION" (000--1483)      
              SPECIAL PROVISION "ON-THE-JOB TRAINING PROGRAM" (000--2638)            
              SPECIAL PROVISION "DISADVANTAGED BUSINESS ENTERPRISE IN FEDERAL AID    
                                   CONTRACTS" (000--1966)                            
              SPECIAL PROVISION "PARTNERING" (000--2329)                             
              SPECIAL PROVISION "SCHEDULE OF LIQUIDATED DAMAGES" (000--2332)         
              SPECIAL PROVISION "NONDISCRIMINATION" (000--2607)                      
              SPECIAL PROVISION "IMPORTANT NOTICE TO CONTRACTORS" (000--2839)        
                                 (000--3092)                                         
              SPECIAL PROVISION  TO ITEM     1  (001---015)                          
              SPECIAL PROVISION  TO ITEM     2  (002---017)                          
              SPECIAL PROVISION  TO ITEM     3  (003---033)                          
              SPECIAL PROVISION  TO ITEM     4  (004---017)                          
              SPECIAL PROVISION  TO ITEM     5  (005---004)                          
              SPECIAL PROVISIONS TO ITEM     6  (006---030)(006---047)               
              SPECIAL PROVISION  TO ITEM     7  (007---918)                          
              SPECIAL PROVISIONS TO ITEM     8  (008---006)(008---119)               
              SPECIAL PROVISIONS TO ITEM     9  (009---009)(009---015)               
              SPECIAL PROVISION  TO ITEM   100  (100---002)                          
              SPECIAL PROVISION  TO ITEM   161  (161---006)                          
              SPECIAL PROVISION  TO ITEM   164  (164---002)                          
              SPECIAL PROVISION  TO ITEM   166  (166---001)                          
              SPECIAL PROVISION  TO ITEM   169  (169---002)                          
              SPECIAL PROVISION  TO ITEM   247  (247---033)                          
              SPECIAL PROVISION  TO ITEM   260  (260---003)                          
              SPECIAL PROVISION  TO ITEM   275  (275---003)                          
              SPECIAL PROVISION  TO ITEM   300  (300---039)                          
              SPECIAL PROVISION  TO ITEM   302  (302---010)                          
              SPECIAL PROVISION  TO ITEM   316  (316---016)                          
              SPECIAL PROVISION  TO ITEM   318  (318---010)                          
              SPECIAL PROVISION  TO ITEM   330  (330---001)                          
              SPECIAL PROVISION  TO ITEM   340  (340---003)                          
              SPECIAL PROVISION  TO ITEM   360  (360---013)                          
              SPECIAL PROVISION  TO ITEM   420  (420---002)                          
              SPECIAL PROVISION  TO ITEM   421  (421---035)                          
              SPECIAL PROVISION  TO ITEM   424  (424---003)                          
              SPECIAL PROVISION  TO ITEM   425  (425---001)                          
              SPECIAL PROVISION  TO ITEM   429  (429---008)                          
              SPECIAL PROVISION  TO ITEM   431  (431---001)                          
              SPECIAL PROVISION  TO ITEM   434  (434---003)                          
              SPECIAL PROVISION  TO ITEM   440  (440---006)                          
              SPECIAL PROVISION  TO ITEM   441  (441---008)                          
              SPECIAL PROVISION  TO ITEM   442  (442---016)                          
              SPECIAL PROVISION  TO ITEM   447  (447---002)                          
              SPECIAL PROVISION  TO ITEM   448  (448---002)                          
              SPECIAL PROVISION  TO ITEM   450  (450---001)                          
              SPECIAL PROVISION  TO ITEM   462  (462---015)                          
              SPECIAL PROVISION  TO ITEM   464  (464---006)                          
              SPECIAL PROVISION  TO ITEM   465  (465---002)                          
              SPECIAL PROVISION  TO ITEM   500  (500---011)                          
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              SPECIAL PROVISION  TO ITEM   502  (502---033)                          
              SPECIAL PROVISION  TO ITEM   530  (530---006)                          
              SPECIAL PROVISION  TO ITEM   540  (540---031)                          
              SPECIAL PROVISION  TO ITEM   560  (560---001)                          
              SPECIAL PROVISION  TO ITEM   636  (636---014)                          
              SPECIAL PROVISION  TO ITEM   643  (643---001)                          
              SPECIAL PROVISION  TO ITEM   672  (672---034)                          
              SPECIAL PROVISION  TO ITEM   730  (730---009)                          
              SPECIAL PROVISION  TO ITEM   734  (734---002)                          
              SPECIAL PROVISION  TO ITEM   740  (740---002)                          
              SPECIAL PROVISION  TO SPECIAL SPECIFICATION ITEM  1122  (1122--001)    
              SPECIAL PROVISION  TO SPECIAL SPECIFICATION ITEM  6834  (6834--002)    
                                                                                     
                                                                                     
              SPECIAL SPECIFICATIONS:                                                
              ----------------------                                                 
                                                                                     
              ITEM 1122 TEMPORARY EROSION, SEDIMENTATION, AND ENVIRONMENTAL          
                        CONTROLS (161)(432)(556)                                     
              ITEM 3061 FAST TRACK CONCRETE PAVEMENT (110)(132)(150)(360)(420)       
                        (421)(585)                                                   
              ITEM 3267 DENSE-GRADED HOT-MIX ASPHALT (SMALL QUANTITY) (210)(300)     
                        (301)(320)(520)(585)                                         
              ITEM 4036 SOUND WALLS (420)(421)(424)(425)(426)(427)(429)(440)(441)    
                        (442)(445)(446)(447)(448)(449)                               
              ITEM 6834 PORTABLE CHANGEABLE MESSAGE SIGN                             
                                                                                     
                                                                                     
              GENERAL:  THE ABOVE-LISTED SPECIFICATION ITEMS ARE THOSE UNDER WHICH   
              -------   PAYMENT IS TO BE MADE.  THESE, TOGETHER WITH SUCH OTHER      
                        PERTINENT ITEMS, IF ANY, AS MAY BE REFERRED TO IN THE ABOVE- 
                        LISTED SPECIFICATION ITEMS, AND INCLUDING THE SPECIAL        
                        PROVISIONS LISTED ABOVE, CONSTITUTE THE COMPLETE SPECIFI-    
                        CATIONS FOR THIS PROJECT.                                    
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